
Confluence Parkway NEPA Environmental Assessment Schedule, February 18, 2020 

Confluence Parkway Project EPA Process 2020 2021 2022 
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Element 1:  Core Team Meetings (CDTC, PUD, WSDOT, FHWA, City)  X  X  X  X  X  X  X  X  X  X    X  X     

Element 2: Design Data Necessary for EA                               

Bridge Concept (KPG—free span or in-water support)    X                           

Areas of Soil Disturbance (KPG—including depth)    X                           

Stormwater (treatment, volume and outfalls)    X                           

Utilities    X                           

Trail Relocation (Apple Capital Recreation Loop)    X                           

Miller Street Undercrossing X                              

Progressive Design Builder Review      O              X           

Element 3: Field Work                               

Geotech   X                            

Cultural Resources   X                            

Wetland Delineation    X                           

Stream Ordinary High    X                           

Element 4: Environmental Assessment Subsections                               

Air Quality      O X                         

Climate Resiliency      O X                         

Section 6(f) Resources      O X                         

Stormwater and Water Quality      O X                         

Transportation      O X                         

**PUD 60-day Review of Draft Tech Memos, Reports and EA Sections Above       O X                       

Fisheries      O   X                       

Floodplains and Surface Water      O   X                       

Habitat, Ecosystems and Wildlife      O   X                       

Wetlands     O    X                       

Hazardous Materials      O   X                       

Visual Impacts      O   X                       

Noise         X                       

**PUD 60-day Review of Draft Tech Memos, Reports and EA Sections Above         O X                     

Tribal Considerations      O    X                      

Cultural Resources          X                      

Social, Community and Environmental Justice      O    X                      

**PUD 60-day Review of Draft Tech Memos, Reports and EA Sections Above          O X                    

Element 5:  Endangered Species Act Consultation O                      X        

Design data (free span or in-water and stormwater treatment/volume)    X                           

Prepare BA O      X                        

**Core Team Review (60-day period as requested by PUD)        O X                      

Submit BA to USFWS and NOAA-Fisheries          X                     

Biological Opinion issued                       X        

Element 6:  Section 4(f)                               

Consultation with Officials with Jurisdiction                X               

Prepare Draft Section 4(f) Individual Evaluation      X                         

**PUD Review (60-day period as requested)       O X                       

Revise Draft Section 4(f) Individual Evaluation         X                      

**FHWA/WSDOT Staff Review (10 days) + Revisions           X                     

**FHWA Legal Review (30 days) + Revisions           O X                   

**DOI Review (45 days)             O X                 

Prepare Final Section 4(f) Individual Evaluation               O X               

Element 7: Section 106                               

Design data (final maximum area of ground disturbance)    X                           

Prepare Final Section 106 Technical Memorandum         X                      

**FHWA/WSDOT Staff Review + Revisions          X                     

**PUD Review (60-day period as requested)           O X                   

**Tribal and DAHP Review of Report + Revisions             O  X                

Development of Agreement Document (if needed)             O        X          

Section 106 Complete                     X          

Element 8:  Full Environmental Assessment         O                X       

**V1 City, DCTC, PUD, State Parks, WSDOT, FHWA Review Internal Version               X                

Comments to City (60-day period as requested by PUD)                O X              

**V2 City, DCTC, PUD, State Parks, WSDOT, FHWA Review Camera Ready EA                   X            

Comments to City (10-day review)                    X           

Publish EA                        X       

Element 9: Conclude NEPA Process                                

Drafting FONSI Language                        X       

Review Comments on EA                          X      

Review Draft FONSI and Coordination (City, WSDOT, FHWA)                         X      

If FONSI issues by FHWA, NEPA Concludes                          X     

Element 10:  Agency, Tribal, NGO and Public Outreach                               

Mtg:  Tribal Project Briefing and Tour  X                             

Mtg:  Alternatives, EA Topics and Study Approaches, Schedule   X                            

Mtg:  Preliminary Environmental Findings and Conceptual Mitigation             X                  

Mtg:  Draft Section 4(f) Individual Evaluation             X                  

Mtg:  EA Open House                        X       

Element 11:  FERC Amendment                               

PUD Prepares FERC Amendment                       O  X       

PUD Staff Present to PUD Board                         X      

PUD Board Approves License Amendment Submittal to FERC                          X     

PUD Files License Amendment with FERC                            X   


