



WCC Expansion and Renovation Project – Stakeholder Meeting Notes

Minutes from September 17, 2024 Meeting

Meeting Notes:

- Fuji/Gala renovation will begin first week of November through February.
- Contractor continues to manage laydown area to focus on security and minimizing impacts to parking spaces.
- Will begin to set steel in late October; steel delivery will be an impact to Wenatchee Avenue.
- Site mobilization will continue to increase as more trades come online especially along First Avenue.
- Weekly updates on website will continue which include preview of work week and photos.
- WDA has not heard any major concerns or challenges and appreciates the communication and schedule.
- Next update meeting will occur in early spring, to be timed after the completion of the Fuji/Gala renovation and a hard hat tour of the new space. More details to come.